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1923 N. Home St.  -  Mishawaka, IN  46545-7287  -  (574) 255-9671  -  (574) 255-8965


DatabaseID=4E35412F20205455525C5320|ContactID=402B3C202020524630512421|July 24, 2006 
CHANGE ORDER: 6715-1

 


XYZ Company


John Johnson
Phone:
574-555-1234

101 N. Main Street 
Fax:
574-555-5678

Mishawaka, IN  46544
Project Location:


We hereby propose the following changes to the original Proposal:

Patch required less concrete
Deduct $XX.XX









PAYMENT TERMS:  DUE IN FULL 10 DAYS FROM DATE OF INVOICE UNLESS OTHER PAYMENT ARRANGEMENTS HAVE BEEN AGREED UPON.  
    INITIAL ACCEPTANCE: __________________

We agree hereby to make the change(s) specified above at this price:……………………………………………($ XX.XX)
Previous Contract Amount:………………………………………………………………………………………………$XXX.XX

Revised Contract Total:…………………………………………………………………………………………………..$XXX.XX

Note: This proposal may be withdrawn by us if not accepted within 30 days.


                                                                             Authorized Signature:____________________________________

The above contract terms are accepted, and L.L. Geans Construction Co. is authorized to do the work as specified above.

Date of Acceptance:_______________



Signature:_________________________________

Sign and Return Via Fax or Mail                                               Printed Name:_________________________________

